15t Avenue West Interchange

Freight Advisory Board Presentation
December 17, 2013

Kit Loo — Project Manager

Art Brochet — Communications Lead
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Scope: Bridge Deck Resurfacing
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Scope: Support Beam; Concrete Panel Repairs
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Schedule

Currently in design, with the anticipated construction start date to
occur late summer 2014
Start date will depend upon procurement time for material



Project Duration

Stage Construction Challenges

* Not feasible to maintain two lanes of traffic because of the narrow
width of bridge

e Will require full bridge closure in order to place final concrete
overlay

* Require Noise Variance in order to do night work

e Construction duration will be longer

* Anticipated 4-5 weeks of night closure to mill existing concrete deck,
repair spalls, and repair expansion joints

6 weeks of full closure in order replace girder and place new overlay

Full Closure
* Shorter construction duration, possibly complete work in 7 weeks
* Better quality end product
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Other Project Activity

* Fremont Bridge Painting
 SPU Ballard Siphon



